Radiogram No. 1017u
Equipment Prep for EVA. [ACH-M] Test (Transition to [HBM]-2)
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| GMT | CREW | ACTIVITY
|06:00-O6:10 | |Morning inspection
06:10-06:40 | |Post-sleep
06:40-07:30 | IBREAKFAST
|07:30-07:45 | |Dai|y planning conference (S-band)
07:45-10:15 Assembly of EVA bundle and video using US assets
’ ’ Tagup with specialists (S-band). Comm config from DC1 (as necessary)
110:15-11:40 ICDR IPhysical exercise (TVIS), day 4
Replacement of failed light assemblies in C1-7 lights in MNMxO and DC1
10:15-10:55 (Use any light assemblies with two operating lights from SM). Tagup with
specialists as necessary (S-band)
10:55-11:25 FE-1 Defibrillator Battery 1 charge start
111:25-11:40 IRebooting all PCS (weekly)
|1 1:40-11:45 |Rebooting OCA SSC router
4019 Installation of Portable Repress Tank (BHI1) in PO [Working Compartment]
11:40-12:20 CDR (b/c 001473R, CO1BI1C_2)
111:45-13:15 FE-1 IPhysical Exercise (RED)
TV downlink on EVA bundle prep. Tagup with specialists (S-band).
12:20-12:40 Greetings to participants of Russian Geographic Society XII Congress
CDR (backup) (Ku + S-band)
. . Assemble hookup to transfer Progress Rodnik water to SM Rodnik water
12:45-13:15
tank BB2.
13:15-13:20 FE-1 On !V_ICC GO: ISS O2 repress from Progress 353 CplK (Oxygen Supply
Facility) (start)
113:15-13:45 |CDR ILUNCH
113:20-14:20 \FE-1 ILUNCH
. . Water transfer from Progress Rodnik water tanks to SM Rodnik water tank
13:45-13:50 o
BB2 (monitoring)
13:50-14:20 CDR ILUNCH
. . Water transfer from Progress Rodnik water tanks to SM Rodnik water tank
14:20-14:25 o
BB2 (monitoring)
|14:20-14:25 |ISS 02 repress from Progress 353 Cpl1K (terminate)
14:25-14:40 FE-1 IFood questionnaire
|14:50-15:00 |Defibri|lator Battery 1 charge termination, Battery 2 charge start
14:55-15:00 CDR Water tran_sfe_r from Progress Rodnik water tanks to SM Rodnik water tank
BB2 (monitoring)
|15:00-16:OO |FE_1 Preparation of Orlan consumables, service and personal gear
15:00-15:30
15:30-15:35 CDR Water trar!sfe_r from Progress Rodnik water tanks to SM Rodnik water tank
BB2 (monitoring)
|15:35-16:05 |Preparation of Orlan consumables, service and personal gear
116:00-17:00 FE-1 IPhysical exercise (CEVIS)
. . Water transfer from Progress Rodnik water tanks to SM Rodnik water tank
16:05-16:15 o
BB2 (monitoring)
116:15-16:45 CDR Daily plan review
. . Water transfer from Progress Rodnik water tanks to SM Rodnik water tank
16:45-17:15 o
BB2 (monitoring)
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117:00-17:05 FE-1 [Transfer TVIS, RED, and HRM data to MEC

|1 7:15-17:25 |Progress Rodnik Water Tank 2 (bB2) bladder compression

17:95-17-45 CDR Disas_semble hookup used to transfer water from Progress Rodnik to SM
Rodnik water tank 5B2.

|17:35-17:50 |FE-1 |Dai|y plan review

117:45-18:05 ICDR IBleed air from SM EDV after water transfer to SM Rodnik water tank BB2.

117:50-18:05 IFE-1 |Conference on crew’s request (S-band)

|18:05-18:20 | |Dai|y planning conference (S-band)

118:20-18:30 ICDR IReport prep

18:20-18:35 IFE-1 |Questionnaire - log entry

18:30-19:30 ICDR |Physical exercise (VELO + Load Trainer/Cycle 1), day 4

|1 8:35-18:40 |Defibri|lator Battery 2 charge termination

18:40-19:10 FE-1 IReport prep

|19:15-19:40 |Dai|y food prep

119:30-20:00 ICDR Daily food prep

|1 9:40-19:55 FE-1 |Measuring defibrillator battery voltage

19:55-20:30 IDINNER

120:00-20:30 ICDR IDINNER

120:30-21:30 | |Pre-sleep

21:30-08:00 | |SLEEP

Task List FE-1 IMS file prep

|CO>K maintenance

Note: See OSTP for references to US activities.

End of radiogram




